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2006
Andover 13th St. N.: 159th St. E. to 1/2 mile east Sep-06
Andover 13th St. N.: West of Andover Rd. to KTA Bridge Jan-06
Colwich 167th St.W.: Wichita Ave. to 57th St. N. Sep-06
Haysville Main Street: Grand Ave. to Cowskin Creek Sep-06
Park City 53rd St. N.: Bridge @ Chisholm Creek Sep-06
W. Transit Q-Line Shuttle on schedule
W. Transit Ride Share Program on schedule
W. Transit WSU Basketball  Shuttle & Air Show Shuttle on schedule
Wichita ITS Signal System Project ($1,000,000 Fed. Earmark) Sep-06
Wichita Intersection: Maple & Ridge Oct-06
Wichita Intersection: Pawnee & McLean Oct-06
Wichita 11th St. N.: Bridge @ Drainage Canal Sep-06
Wichita Central:Oliver to Woodlawn & Bridge @ Brookside Aug-06
Wichita Oliver: Bridge @ Gypsum Creek Feb-05
Wichita Greenwich: 13th St. N to 26th St. N Dec-05
Wichita 21st St. N.: Oliver to Woodlawn Jan-06
Wichita 29th St N.: Tyler to Ridge Mar-06
Wichita 37th St. N.: Tyler to Ridge & Bridge West of Ridge Sep-06
Wichita Central: Woodlawn to Rock Oct-06
Wichita Greenwich: K-96 to 29th St. N. Sep-06
Wichita Hillside: Kellogg to Central Aug-06
Wichita Pawnee: Palisade to Water Aug-06
Wichita Pawnee: Washington to Hydraulic Aug-06
Wichita Pawnee: Seneca to Meridian Oct-06
Wichita Pawnee: 119th St. W. to Maize Rd. Nov-06
2007
Colwich 1st St. Pedestrian/Bicycle Pathway Sep-07
Park City Hydraulic: Bridge @ Chisholm Creek
W. Transit Ride Share Program
W. Transit Q-Line Shuttle
W. Transit WSU Basketball  Shuttle & Air Show Shuttle
Wichita Harry: Turnpike to East of Rock
Wichita 29th St N.: 119th St. W. to Maize Sep-07
Wichita Intersection: 13th St. N. & Broadway Sep-07
Wichita Intersection: 13th St. N. and Mosley Sep-07
Wichita Pawnee: 119th St. to Maize Nov-06
Wichita 21st St. N.: Bridge @ Little Arkansas River
Wichita Bridge Inspection
Wichita Oliver: Harry to Kellogg
Wichita Intersection: Douglas and Oliver
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